

**GWENT POLICE PROJECTS 2019/20**  
**DIGITAL STRATEGY - DIGITAL SERVICES DIVISION**  
**COLLABORATION WITH POLICING PARTNERS**

Project	Current Status	Aim	Progress
<b>3Fs - Device Rollout</b>	Active	The FFF project is responsible for rolling out Windows 10 devices, docking stations, screens etc throughout both Forces. Windows 7 replacement programme has also been subsumed into this project	All posts have been classified as either Fixed, Field or Flexible and laptops have been issued to all Field and Flexible workers. Rollout of agile workstations in progress and roughly 85% complete. Desktop devices currently being tested before rollout across the estate in 2020/21.
<b>Digital Asset Management System (DAMS)</b>	Active	Implementation of a Digital Asset Management solution to capture and store all forms of digital evidence and enable sharing with partner agencies and the Crown Prosecution Service	The DAMS contract has been awarded to “NICE Investigate”. The design is complete and implementation will be managed in three phases during 2020/21 with stage 1 rollout to Gwent in June 2020 to enable the force to store and share its digital evidence with the Crown Prosecution Service.
<b>Digital Interview Recording</b>	Active	Replacement of CODES system to record interviews within suspect interview rooms and voluntary interview suites	System is live in Gwent – with 33 fixed units in use. Niche write-back capabilities currently being developed. Live Interview Monitoring System (LIMS) solution delayed due to Covid-19 but estimated for delivery in June 2020.
<b>Electronic Time Management Project - APP</b>	Active	Introduction of a time attendance APP to allow Officers to record working times via mobile device	Working with supplier to develop app ahead of launch in Autumn 2020. However, DSD has accelerated the release of the electronic timesheets to enable officers and staff in both forces to record time in an efficient manner, configured to reflect the role they undertake.

<b>FIRMS 2 - GRS</b>	Active	Fully Integrated Resource Management System (FIRMS) – This is a suite of programs that support the HR, training and rostering functions of both forces. The key systems encompassed by FIRMS are Kallidus, Perform and GRS.	Kallidus, Perform and GRS all LIVE, awaiting project closure.
<b>Knife Crime Application</b>	Closed	Development of a Knife Crime Application for both Gwent & South Wales Police as a mechanism for distributing information and intelligence to front line officers.	App was released on the mobile phones in April 2020.
<b>Mobile Data</b>	Closed	Provision of Airwatch Mobile Device Management Management solution, rollout of Samsung Galaxy Note 8 devices and access to key Force applications from mobile devices.	Airwatch environment deployed across both Forces and over 2,000 mobile devices rolled out across Gwent Police. Mobile data project is closed and is transitioning into BAU.
<b>National Enabling Programme (NEP) O365</b>	Active	To implement Office 365 for Gwent Police as per the National Enabling Programme's blueprint designs	Technical pilot complete, Gwent have been cleared to proceed to Business Pilot. Working with supplier to implement "Sailpoint" which will manage identities for Gwent users and will automatically create/disable AD accounts as staff start or leave the organisation. Finalising design and collating costs for 2nd Data Centre for NEP. Full rollout potentially June onwards.
<b>Printing Property Labels from Niche</b>	Active	Property is moving from a standalone property system into Niche. Property Team and Officers will need to print bar codes to identify property items. Solution required to print barcodes within Gwent from the Niche system hosted in South Wales.	Technical design produced by SWP and currently being tested by Gwent. Gwent Project will determine when transition to NICHE property is implemented once this technical requirement has been concluded.

<b>Single Online Home</b>	Active	The Single Online Home project will replace the websites for all Forces in England and Wales.	Phase 1 of project due to Go Live Spring 2020 once Welsh Language has been implemented.
<b>ViPRO</b>	Closed	Deployment of ViPro monitoring software across digital estate to log activity on mobile phones and desktops.	System has been rolled out to devices across the estate. There are a few remediation activities underway to resolve issues with real-time monitoring when connected via VPN.
<b>Home Office Biometrics Mobile Solution</b>	On Hold	The Home Office Biometric service mobile solution will allow access to the biometric service gateway. This gives frontline officers the capability to carry out fingerprint searches in the field.	This project remains on hold until it is prioritised.

## GWENT POLICE PROJECTS 2019/20

## GWENT POLICE INITIATIVES

Project	Current Status	Aim	Progress
<b>Disaster Recovery</b>	Active	To provide replication of data to alternative location and disaster recovery capability for systems and services defined as being Platinum (most critical).	Full copy of data now replicated and maintained at two sites. Platinum level services identified and resilience in place or planned for 2020.
<b>GP/DPP Vehicle Recovery</b>	Completed	Ensure that access to systems necessary for the delivery of the Vehicle Recovery service is available to appropriate staff.	Access to necessary services and procedures established.
<b>Evidence.com</b>	On Hold	Implementation of a cloud-based service to act as single source of information/records related to the Force use of Tasers.	Initial scoping work completed – awaiting clarification on technical implementation from system supplier.
<b>FCS Windows 10 Upgrade</b>	Active	Provide a managed approach to the testing of FCS systems for compatibility with Windows 10.	Test PCs have been ordered ready for testing.
<b>SmartSTORM Upgrade</b>	Active	Coordinate STORM upgrades and implementation of SmartSTORM.	Initial engagement and planning underway.
<b>NMDB</b>	Completed	Upgrade of the Neighbourhood Management Database to comply with Welsh Standards.	Upgrade completed.
<b>SharePoint Upgrade</b>	Active	Upgrade of SharePoint site containing scanned GP historical records to support the move to O365.	Migration methodologies under investigation and phase one planned.

<b>CCTV</b>	Completed	Review of CCTV systems across Local Authorities to help inform GP options and strategic decision-making.	Report completed. CCTV working group established.
<b>DEIT Link with WAST</b>	Active	Allow electronic transfer of incidents to/from WAST.	Initial plan to implement a direct link with WAST has been replaced with an approach that supports electronic transfer of incidents with multiple 'blue-light' services. Initial test system in place and testing underway.
<b>National ANPR Replacement System</b>	Handover	Implementation of Hosted ANPR system and connection with National ANPR System and National ANPR Data Centre. Will allow decommissioning of existing Back Office Facility.	Stage 1 completed connecting cameras and browser access. Stage 2 – PNC Fast Track in planning stage awaiting national timelines in December 2020.
<b>New HQ</b>	Active	This is the overarching project for the planning and implementation of ICT related elements of New HQ implementation. Areas include: <ul style="list-style-type: none"> <li>• Telephony</li> <li>• Audio Visual</li> <li>• CCTV</li> <li>• Access Control / Door Entry</li> <li>• Multi-storey car park</li> <li>• Networks</li> <li>• De-commissioning.</li> </ul>	Requirements and outline plans for ICT identified and discussed with external suppliers. Initial worst-case timetable identified, work underway with suppliers to minimise the ICT timescale. Engagement with all suppliers on the different elements of the project underway.
<b>VOIP APD Unify Integration</b>	Active	Implementation of integration between VOIP system and ICCS for the FCR.	Interface implemented. Automated resilience elements of the solution awaiting installation.
<b>ICCS Infrastructure Upgrade for PSN</b>	Active	Installation of updated infrastructure for ICCS to support PSN recommendations.	Plans in place – installation in April/May 2020 impacted by current Covid-19 situation.