

PROJECT STATUS
New Projects 2016

Project	Type	Status	Status
Mobile Data - Phase 2 Apps	Collab	Dec-16	In Progress
Resilient FCR	Collab	Dec-16	In progress
FIRMS - HR	Collab	Jul-17	In progress
FIRMS - Payroll	Collab	Jul-17	In progress
FIRMS - Rota	Collab	Mar-18	Awaiting Business Case
Lync Collaboration GWP/DPP/SWP	Collab	Mar-17	Awaiting SWP Agile Working
Lync Collaboration Gwent Partners	Collab	Apr-16	Scoping work Progressing
Completion of Single Sign	Collab	Not Assigned	Scoping work Progressing
Move into Abertillery Fire Station	Desktop	Mar-17	PSBA line ordered
Caerphilly relocation	Desktop	Not Assigned	Scoping work Progressing
Abergavenny relocation	Desktop	Not Assigned	Scoping work Progressing
Monmouth relocation	Desktop	Not Assigned	Scoping work Progressing
Re-design of Newport Central	Desktop	Dec-16	In progress
Exit from Mamhilad Block B	Desktop/Network	Oct-16	In progress
Exit from Mamhilad Block C	Desktop/Network	Apr-16	Complete
JSIU Remote Transmission	Imp	Not Assigned	On-hold
In court presentation (Clickshare)	Imp	Not Assigned	Not started
Increase collaboration bandwidth	Network	Mar-17	Scoping work Progressing
Wi-Fi at courts	Network	Not Assigned	Not started
CPS access to Fotoware (Digital First)	Network	Not Assigned	Scoping work Progressing
Video Court Link	Network	Not Assigned	Not started
Review of current network capacity	Network	Aug-16	Complete
FITS - Phase 2 - Business Intelligence	Dev	Apr-16	Complete
Property Project	Desktop & Dev	Nov-17	Complete
NMDB - redevelopment of site	Dev	Dec-16	In Progress
Telephone Directory	Dev	Oct-16	Complete
WITS Phase 2	Dev	Sept	Complete
Body Worn Cameras	Desktop	Mar-16	Complete
Relocation of Occ. Health to HQ	Desktop	Mar-16	Cancelled
Relocation of Safety Camera Unit to HQ	Desktop	Apr-16	Complete
Re-wire Pontypool Police station - move staff to Civic Centre	Desktop	Jun-16	Complete
STORM Implementation	Desktop/Server	Mar-16	Complete
Read-only OASIS access (ORIS)	Imp	Mar-16	Complete
Expansion of GP Clients (AP rollout)	Network	Feb-16	Complete
Improve Airwave reception at Bedwas	Network/Airwave	Not Assigned	Complete