

Unique_ID	Overall_Status	Name	Resource_Names	Start_Date	Finish_Date	Duration	Sprint_Task_Status
63		DR Project		07/05/18 08:00	24/08/18 17:00	80 days?	
168	Current Sprint	Monday 07/05/2018 to Friday 01/06/2018		07/05/18 08:00	01/06/18 17:00	20 days	
215	Current Sprint	Photo web servers migration (20th May)	SRS Applications,SRS Server	07/05/18 08:00	01/06/18 17:00	20 days	Running
214	Current Sprint	Virtual Switching (Blaenavon and Fairwater)	SRS Networks,SWP ICT	07/05/18 08:00	01/06/18 17:00	20 days	Running
309	Current Sprint	Exploration of options	SRS Networks,SWP ICT	07/05/18 08:00	01/06/18 17:00	20 days	Running
310	Current Sprint	Confirmation of technical operating model	Nigel Stephens,SRS AD	07/05/18 08:00	01/06/18 17:00	20 days	Running
319	Current Sprint	Moving the I:\ and U:\ (network shares) from the old NetApp server to the new one. (2nd and 3rd June)	SRS Server	07/05/18 08:00	01/06/18 17:00	20 days	Running
169	Future Sprints	Monday 04/06/2018 to Friday 29/06/2018		04/06/18 08:00	29/06/18 17:00	20 days	
323	Next Scheduled Sprint	Virtual Switching (Blaenavon and Fairwater)	SRS Networks,SWP ICT	04/06/18 08:00	29/06/18 17:00	20 days	On Hold/Back Log
325	Next Scheduled Sprint	Confirmation of technical operating model	Nigel Stephens,SRS AD	04/06/18 08:00	29/06/18 17:00	20 days	On Hold/Back Log
326	Next Scheduled Sprint	Approval of Technical Model (SWP and SRS)	SRS Networks	04/06/18 08:00	29/06/18 17:00	20 days	On Hold/Back Log
327	Next Scheduled Sprint	Approval of Funding for Technical Model (if required)	SRS Networks,SWP ICT	04/06/18 08:00	29/06/18 17:00	20 days	On Hold/Back Log
313	Next Scheduled Sprint	Implementation Technical Operating Model	Cary Campbell,Nigel Stephens,T/Supt Townsend	04/06/18 08:00	29/06/18 17:00	20 days	On Hold/Back Log
314	Next Scheduled Sprint	Commission Technical Operating Model	Cary Campbell,Nigel Stephens,T/Supt Townsend	04/06/18 08:00	29/06/18 17:00	20 days	On Hold/Back Log
328	Next Scheduled Sprint	Contact Proact with the requirement SAN rebuild	SRS Server	04/06/18 08:00	29/06/18 17:00	20 days	On Hold/Back Log
322	Future Sprints	Monday 02/07/2018 to Friday 27/07/2018		02/07/18 08:00	27/07/18 17:00	20 days	
303	Next Scheduled Sprint	Rebuild old NetApp server from 7 mode to Cluster Mode	SRS Server,Proact	02/07/18 08:00	27/07/18 17:00	20 days	On Hold/Back Log
318	Future Sprints	Monday 30/07/2018 to Friday 24/08/2018		30/07/18 08:00	24/08/18 17:00	20 days	
216	Next Scheduled Sprint	Snap Mirror relationship between old and new Net App	SRS Server,Proact	30/07/18 08:00	24/08/18 17:00	20 days	On Hold/Back Log
217	Next Scheduled Sprint	Synchronisation between old and new net app	SRS Server,Proact	30/07/18 08:00	24/08/18 17:00	20 days	On Hold/Back Log
226	Next Scheduled Sprint	Check that Snap Mirror Process is operational and net app can be seen from SRS.	APD,Atos,Gwent Police,SRS Networks,SRS Airwave	30/07/18 08:00	24/08/18 17:00	20 days	On Hold/Back Log
305	Next Scheduled Sprint	Move rebuilt old Net App to Fairwater.	SRS Networks,SRS Server,SWP ICT,Proact	30/07/18 08:00	24/08/18 17:00	20 days	On Hold/Back Log