Phase 1: Storage Replication @ Fairwater
Phase 2: Develop disaster recovery strategies and procedures

Tasks	Start	End	Status	Days	Sprint Dates ########	07/02/17	########	07/03/17	21/03/17	04/04/17	18/04/17	02/05/17	16/05/17	30/05/17	13/06/17	27/06/17	11/07/17	25/07/17	08/08/17	22/08/17	05/09/17	19/09/17	03/10/17	17/10/17	31/10/17	14/11/17	28/11/17	12/12/17	26/12/17	09/01/18	23/01/18	06/02/18	20/02/18
Phase 1: Identification of Applications to be migrated																																
Inventory of volumes	1/2/17	6/2/17	Complete	5																												
Identify downtime required	7/2/17	20/2/17	Complete	13																												
				0																												
Phase 1: Migration of Applications																																
Migrate nfs volumes (38)	21/2/17	20/3/17	Complete	27																												
Migrate SQL Instances	30/5/17	30/9/17	In progress	123																												
Migrate Oracle instances																																
Migrate Application servers																																
				0																												
Phase 1: Configure storage for replication																																
Configure for replication				0																												
Replicate volumes				0																												
				0																												
Phase 1: Network configuration @ Fairwater																																
Install PSBA circuit	24/1/17	15/5/17	In progress	111																												
Configure network				0																												
				0																												
Phase 1: Implementation @ Fairwater																																
Install equipment				0																												
				0																												
				0																												
Phase 1: Handover																																
Handover	11/7/17	7/8/17	Not Started	27																												
				0																												
				0																												